
Plan for the Adoption and Implementation of NAPPO standards

1. Name of Standard

RSPM 3, Requirements for Importation of Potatoes into a NAPPO Member Country (revised
2003)

2. Country Reporting

United States

3. Relevant Authority

3.1 Current Authority

Identify which current authority covers or partially covers the standard

A. Legislative Authority – Yes
B. Regulatory Authority – Yes, but changes will be needed

Allows importation from Canada only based on risk assessment - 319.56-2(c)
Not allowed from any other country including Mexico

[If revisions are needed then go to 3.2]  - Needed

3.2 Revisions to authority

Identify any revisions to existing authority which are required in order to comply with the
standard.

CFR 319.56, fruits and vegetables
319.56b  - all
319.56-2(c) – for Canada

CFR 319.37, propagative material
319.37-5 certification program needed – Special foreign inspection and certification
requirements

4. Obtaining Authority to Adopt the Standard



Provide a brief description of the process required to revise existing authority or draft new
authority, as appropriate.  Identify the most critical activities and the estimated dates for
completion.

                        Activity                   Estimated Completion Date

Changes to Legal                        Analyze current authority                         June 2005
Authority                                     and draft necessary changes
                                                    including publication of a
                                                    Proposed Rule, comments,
                                                    and clearances

                                                     Publish  Final Rule         Dec 2007
.
At this point APHIS has the authority to legally implement the standard.

5.  Implementation of Standard - this section is strictly an estimate since the dates are
contingent upon factors that APHIS no longer controls, such as the ability of the importing
country to agree to and meet the requirements.

                                                                  Activity                                 Estimated Completion Date

Actual Implementation            Develop bilateral work plan,                        Dec of 2008
                                                 perform site reviews, check
                                                 compliance, audit material that
                                                  would enter, etc.

Commodity Enters                        Unknown at this time


