



ORGANISATION NORD AMERICAINE POUR LA PROTECTION DES PLANTES
 NORTH AMERICAN PLANT PROTECTION ORGANIZATION
 ORGANIZACION NORTEAMERICANA DE PROTECCION A LAS PLANTAS
 CANADA UNITED STATES MEXICO

NAPPO Panel Report

Panel Name:	Citrus	
Location:	Hermosillo, Sonora, Mexico	
Date:	May 6, 2008	
Panel Chair:	Hector Manuel Sanchez Anguiano, Mexico	
Panel Participants:		
Pedro Luis Robles García, Mexico	Robert R. Krueger, US	Jose Rafael Hernandez, US
Ted Boratynski, US	Walther Enkerlin, NAPPO	
Industry Participants:		
Iobana Alanis Martinez, SAGARPA/SENASICA/DGSV	Chuck Orman, Sunkist Growers	Luis Angel Villarreal Garcia, SAGARPA Nuevo Leon
Juan L. Palau Alanís, Comité Estatal de Sanidad Vegetal de Nuevo Leon		
Summary		
Issue 1: Status of International Workshop on HLB and its vector	The panel reviewed the progress on the International workshop: <ol style="list-style-type: none"> 1. Program 2. Registration 3. Field trip 4. Acknowledgments 5. Proceedings 	
Decision 1:	Final details for the workshop organization were agreed. The panel members were pleased with the work from the organizing committee.	
Issue 2: Review the diagnostic protocol for citrus tristeza virus	The panel reviewed the protocol which is progressing well. Some comments were made to the protocol, which will be included in the document.	

<p>Decision 2:</p>	<p>On May 13, lobana Alanis will send the revised version to the panel members for final review.</p> <p>Panel members will send their comments to lobana Alanis (lobanaa@yahoo.com.mx) by May 23. She will send them to Hector Sanchez on May 30.</p> <p>Hector Sanchez will send the document to the NAPPO Secretariat on June 9, for translation and editing.</p> <p>Walter Enkerlin will send Hector Sanchez the format to develop a list of diagnostic protocols.</p>
<p>Issue 3:</p> <p>Progress regarding treatment protocols.</p>	<p>The panel reviewed the content of the protocol, which is 60% completed.</p>
<p>Decision 3:</p>	<p>The treatment protocol will be prepared in two separate documents, one for heat therapy and another for micrografting.</p> <p>On June 20, lobana Alanis will send a progress report for panel members comments.</p> <p>The panel members will send their comments to lobana Alanis by June 27. She will send them to Hector Sanchez on July 7.</p> <p>Hector Sanchez will send the documents to the NAPPO Secretariat on July 16, for translation and editing.</p>
<p>Issue 4</p> <p>Review RSPM N° 16, <i>Guideline for the importation of citrus propagative material into a NAPPO member country.</i></p>	<p>The panel reviewed the content of RSPM No. 16, but the following issues are still outstanding:</p> <ol style="list-style-type: none"> 1. Include the web page where references can be found. 2. Review the definitions to be consistent with those in the FAO and NAPPO Glossaries. 3. Develop the implementation plans for each country.
<p>Consensus 4:</p>	<ol style="list-style-type: none"> 1. Ted Boratynski will investigate what is required to implement the standard in the US citrus producing states, to let the panel members know within two weeks. 2. Walter Enkerlin will send Hector Sanchez the format to develop the implementation plans for the standard. 3. Mexico will develop its implementation plan for the standard. 4. Eliminate references to annex 2. 5. Mexico will send the panel members the draft standard on June 9 for review and comments, which will have a June 16 deadline. 6. Once the comments are received to the draft standard, a conference call will be held on June 27 for final agreements. 7. If an agreement is reached regarding the standard revisions, Hector Sanchez will send it right away to the NAPPO

	Secretariat to translate the changes. 8. NAPPO will send the document in English to the panel members for review and final draft preparation.
--	--

Next Meeting

Place:	TBD
Date:	TBD

Proposed agenda items

Each panel member will review the draft standard on an individual basis. Based on this last review, a decision will be taken regarding organizing another meeting in July.